Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND Voucher No.

SERVICES OTHER THAN PERSONAL B212
Sheet No. 52
U.S. ENVIRONMENTAL PROTECTION AGENCY Contract No. EP-S5-06-01
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC.
MAIL CODE-D143-02 1300 S.W. 5th Ave.
RESEARCH TRIANGLE PARK, NC 27711 Portland, OR 97201
CURRENT AND CUMULATIVE COSTS, BASE FEE AND PERFORMANCE FEE
Extension Period 1
USS Lead Zone 3, IN
Work Assignment 226-RARA-053J
For the month of MARCH, 2017 Period: EXTENSION PERIOD 1
——————— Hours ------- -———---- Amount Claimed -------
Major Cost Element
Current Cumulative Current Cumulative
LOE 1,273.20
Clerical 124.50
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22.

HOURS/DIRECT LABOR 1,397.70

FRINGE BENEFITS
OVERHEAD
GENERAL AND ADMINISTRATIVE

SUBTOTAL LABOR 135,920.96
OTHER DIRECT COSTS 10,168.99
COMPUTER 0.00
TRAVEL 337.10
EQUIPMENT 0.00
SUBTOTAL 10,506.09
TEAM SUBCONTRACTS AND SUBCONTRACT POOL

SUBCONTRACT POOL 315.00
SUBTOTAL SUBCONTRACTS 315.00
TOTAL COSTS 146,742.05
BASE FEE

PERFORMANCE (AWARD) FEE

FIXED FEE

TOTAL VOUCHER LESS PLI 146,742.05
POLLUTION LIABILITY INSURANCE

LABORATORY SERVICES 0.
AMOUNT CLAIMED THIS VOUCHER 146,742.05

LESS PRIOR PAYMENTS

TOTAL AMOUNT DUE

>>> THIS VOUCHER CONTAINS CONFIDENTIAL BUSINESS INFORMATION <<<
(689325)



RAC2 TECHNICAL STATUS REPORT
February 25, 2017 to March 31, 2017

WORK ASSIGNMENT NUMBER: 226-RARA-053]

SITE NAME: USS Lead Zone 3,
ACTIVITY: Remedial Action

CH2M JOB NUMBER: 689325

PREPARED BY: Theo von Wallmenich, SM
PERIOD ENDING: March 31, 2017

COPIES: WAM: Timothy Drexler, EPA Region 5

226.doc

PM: Paul Arps, CH2M, Milwaukee, WI
SM: Theo von Wallmenich, CH2M, Detroit, MI

Progress Made This Reporting Period
Task 1 (PP)

On March 7, 2017, CH2M and EPA held a teleconference to discuss EPA
comments on the initial Work Plan.

On March 9, 2017, CH2M requested an interim funding increase to continue
procurement activities while preparing the revised Work Plan and through the
end of March 2017.

On March 10, 2017, CH2M submitted responses to EPA comments on the initial
Work Plan for concurrence, which was received on March 16, 2017, and CH2M
completed the revised Work Plan in accordance with EPA comments.

On March 14, 2017, CH2M received approval of the interim funding request.
On March 22, 2017, CH2M submitted the revised Work Plan.

On March 31, 2017, CH2M received Work Assignment Form Revision No. 4,
which approved the revised Work Plan and increased the Expenditure Limit to
$4,600,000.

Project Work Plans

e On March 1, 2017, CH2M submitted the Site-Specific Health and Safety Plan
(HASP) to EPA.

e On March 3, 2017, CH2M submitted the Quality Assurance Project Plan,
which includes the Data Management Plan and Field Sampling Plan to EPA.

e On March 8, 2017, CH2M submitted the Storm Water Pollution Prevention
Plan (SWPPP) to EPA and the City of East Chicago. The City of East Chicago
approved the SWPPP on March 10, 2017.

e On March 14, 2017, CH2M submitted the Site Management Plan (SMP),
which includes the Emergency Response Plan, Environmental Protection
Plan, and Air Monitoring Plan to EPA. EPA provided comments on the SMP
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on March 18, 2017. CH2M provided responses to comments on March 24,
2017.

Task 3 (PB)

CH2M completed fact finding and bid evaluation activities for Solicitation No.
1077 (Residential Excavation Earthwork) and prepared the Consent Package for
submittal to EPA for consent to award to and secure bonds from the apparent
successful bidder Arrowhead Contracting, Inc.

On March 23, 2017, CH2M submitted the Consent Package for award of the
Residential Excavation Earthwork subcontract.

On March 31, 2017, CH2M received Contracting Officer (CO) consent for the
Residential Excavation Earthwork subcontract.

On March 31, 2017, in accordance with CO consent, CH2M issued Notice of
Award to Arrowhead Contracting, Inc. for the Residential Excavation Earthwork
subcontract.

CH2M completed additional procurement activities necessary for the project,
including backfill testing laboratory, air monitoring equipment, and field office
and temporary facilities.

Task 5 (RI)

On March 8 and 29, 2017, CH2M conducted project coordination meetings with
EPA and the City of East Chicago.

On March 9, 2017, CH2M conducted a project coordination meeting with Parsons
at the Chemours facility.

CH2M conducted project team chartering and mobilized its field office and
temporary facilities to the Chemours site.

CH2M scheduled and conducted 38 pre-construction meetings with property
owners and EPA during the reporting period.

Summary of Project Status
Task No./ Planned Actual Percent Schedule
Code Planned Start | Actual Start Completion Completion | Complete | Variance
PP 01/20/17 01/20/17 To Be TBD 35 TBD
Determined
(TBD)
CR TBD TBD TBD TBD TBD TBD
PB 01/27/17 01/27/17 TBD TBD 30 TBD
MS 04/01/17 03/01/17 TBD TBD 5 TBD
RI 03/01/17 03/01/17 TBD TBD 10 TBD
AN 05/01/17 03/01/17 TBD TBD 4 TBD
(Y 06/30/17 03/31/17 TBD TBD TBD TBD
Al 04/01/17 03/31/17 TBD TBD TBD TBD
226.doc 2




Summary of Project Status

Schedule
Variance

Percent
Complete

Actual
Completion

Planned
Completion

Task No./

Code Planned Start | Actual Start

Py 08/01/17 TBD TBD TBD TBD TBD

PC 09/01/17 TBD TBD TBD TBD TBD

CcO TBD TBD TBD TBD TBD TBD

2. Problems Resolved
None.
3. Problem Areas and Recommended Solutions

None.

Summary of Project Changes

Task Date of Impact to Budget

No/
Code

Change
(MM/DD/YY)

Description of Change

Impact to
Schedule

(Level of Effort
[LOE] and/or $’s)

AlL01

03/31/17

Owner Request & Change Tracking
Table summarizing changes from
design plans encountered in the
field and during pre-construction
meetings. Thirty-one potential
change items identified through this
reporting period.

Approximately
13 days to date
(ongoing).

Approximately
$109,000 to date

(ongoing).

RI.O1

03/31/17

Non-responsive owners and
additional time to secure access for
remediation. Approximately

50 percent of residence owners (to
date) have been non-responsive or
have required additional effort to
secure owner agreement for
remediation access.

None to date
(ongoing).

Approximately
40 hours to date

(ongoing).

RI.O1

03/31/17

Work Plan assumed five DustTrak
units and associated networking
devices ($60,630) for particulate air
monitoring equipment. Subsequent
receipt of design plans, field
planning, and detailed discussions
with FIELDS group indicate that
nine DustTrak units specially
equipped by RAECO Rentals
($184,320) and LINC/Gateway
networking devices from Safe
Environmental Engineering
($48,740) will be required to be
consistent with air monitoring in
other areas at the site.

None.

Approximately
$172,400.
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4. Deliverables Submitted
Deliverables are outlined in the table below.
Work Assignment Deliverables
Deliverable Draft Final Approval Date
Conflict of Interest Disclosure 02/07/17
Work Plan 02/16/17
Revised Work Plan 03/22/17 03/31/17
Health & Safety Plan 03/01/17
Quality Assurance Project Plan 03/03/17
Field Sampling Plan 03/03/17
Data Management Plan 03/03/17
Site Management Plan 03/14/17
Subcontract Consent Request N/A 03/23/17 03/31/17
Data Validation Report—2017 Season
Data Validation Report—2018 Season
Remedial Action Report—2017 Season
Remedial Action Report—2018 Season

226.doc

Activities Planned Next Reporting Period

CH2M will continue pre-construction meetings with property owners, subcontractor
submittal, and project planning/mobilization activities. The earthwork
subcontractor (Arrowhead) is planning to mobilize to the site on April 19, 2017, with
a planned start of excavation on May 1, 2017, pending approval of subcontractor
submittals.

Key Personnel Changes
None.

Subcontractor Services
None.

Travel
February 2017 travel for was reported in last month’s Technical
Status Report. , , and _ travelled to the

site during the reporting period to support resident inspector task activities. Travel
I - I ! be i oiced during the next

charges for
reporting period.

On March 8 and 9, 2017, the site manager travelled to the site for project
coordination meetings with the City of East Chicago and Parsons (respectively).
These travel charges will be invoiced during the next reporting period.

On March 29, 2017, the site manager travelled to the site for a coordination meeting
with the City of East Chicago. These travel charges will be invoiced during the next
reporting period.



9.

10.

11.

226.doc

Laboratories
None.
Project Performance

Timeliness of Performance

CH2M submitted responses to EPA comments on the initial Work Plan within 3 days
of the Work Plan comments teleconference.

CH2M submitted the revised Work Plan within 6 days (4 business days) of receipt of
EPA concurrence with comment responses.

CH2M’s SWPPP required no revisions from the City of East Chicago and was
approved by the City within 2 days of submittal.

CH2M responded to EPA comments on the SMP within 5 days of receipt of
comments.

CH2M issued Notice of Award to Arrowhead for the excavation earthwork
subcontract on the same day of receipt of CO consent.

Green Initiatives

None.



REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-55-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded

ON-GOING
No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Classification =~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

[ | | | ||
| | [ |
I I | [
] [ |
| | i
I | | |
| | | ||
I | ||
| | | ||
| | | .
| | ] ||
I | | |
| | | | ||
| | | ||
L | | |
] | ] ||
I | | |
| | | |
| | ] .
I | | |
L] | ] |
This report contains confidential business information Page 1
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B212

Monthly Progress



REPORT 1

Work Assignment Number 226-RARA-053J

Work Assignment Title USS LEAD ZONE 3, IN
Contractor Name CH2M HILL INC
Contract Number EP-S5-06-01

SSiD: 053J

State: IN

Region: 5

Task Number: 1 Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded

ON-GOING
No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Classification =~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

I | ] |

| | | ||

| | [ |

| | ] |

] [ | |

I [ i

I | | |

I | | | |

I | | |

L | |

| | | |

| | | ||

] | | | ||

] | | |

| | | |

| | | | |

TOTAL, PROFESSIONAL [ I I [ I I
Clerical

| [ | | ||

I | | ||

I | |
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-55-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded

ON-GOING
No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours

Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-55-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded

ON-GOING
No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:
WA Period of Performance End:

Reporting Period From:
Reporting Period To:
Invoice Date:

Invoice Number:
Invoice Purpose:

Task Category Code: PP

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours Dollars

Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.

Page 4
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311418
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313117

4120117

B212
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REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ I L I I I
| | I L I I
SUBTOTAL, TASK 1 COSTS 528.00 5972123 A I . I
This report contains confidential business information. Page 5

EXTENSION PERIOD 1
1720117

311418

2125117

313117

4120117

B212
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 2 Task Title: COMMUNITY INVOLVEMENT Task Category Code: CR
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ | I
| [ |
SUBTOTAL, TASK 2 COSTS [ ] [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-55-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded

ON-GOING
No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Current Cumulative Approved Budget
Name Job Classification =~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
Direct Labor
[ | | | |
L] I [ |
| | [
I | | |
| | [ |
| | ] |
| | | ] .
| | | |
| | ] ||
| | | |
I | ] .
| | ] ||
| | ||
| | | |
| | | |
] | | |
I | | |
| | | |
TOTAL, PROFESSIONAL ] I [ ] [ I
Clerical
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-55-06-01

053J

IN

5

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded

ON-GOING
No

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: PROCUREMENT OF SUBCONTRACT Task Category Code: PB
Current Cumulative Approved Budget
Name Job Classification =~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
| [ | | |
| | | |
TOTAL, CLERICAL [ [ [ ] [ [
| [ L] [ [ | L
TOTAL, PRIME DIRECTS B @ . — - —
This report contains confidential business information. Page 8

EXTENSION PERIOD 1
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

226-RARA-053J

USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-55-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report
Work Area Code:

Action

Code:

Operable Unit:
WA Form:

Type S
Type F

Work Assignment Status:

ite:
unding:

Performance Based:

RA
RA
01

Remedial Action
WA Funded

ON-GOING
No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:
WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours

Dollars

LOE/Hours Dollars

Dollars

PRIME CONTRACTOR

Direct Labor

I
TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 3 Task Title: PROCUREMENT OF SUBCONTRACT Task Category Code: PB
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ I L I [ | I
| | | | L [ |
SUBTOTAL, TASK 3 COSTS 295.10 28,453.19 [ . . .
This report contains confidential business information. Page 10

EXTENSION PERIOD 1
1720117

311418

2125117

313117

4120117

B212

Monthly Progress



REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
Current Cumulative Approved Budget
Name Job Classification =~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
Direct Labor
| | | | |
TOTAL, PROFESSIONAL - ] - . —
| | | [ [ . I
TOTAL, PRIME DIRECTS - ] - - - —
This report contains confidential business information. Page 11

EXTENSION PERIOD 1
1720117

311418

2125117

313117

4120117

B212

Monthly Progress



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
Current Cumulative Approved Budget
Name Job Classification Business Group LOEIHoursl Dollars LOE/MHours Dollars LOE/Hours | Dollars
PRIME CONTRACTOR
Clerical
| . | [
TOTAL, CLERICAL [ ] ||
| [ |
TOTAL, PRIME DIRECTS [ ] [ ]
This report contains confidential business information. Page 12

EXTENSION PERIOD 1
1120117

3/14/18

212517
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42017

B212
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REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
SUBTOTALS FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| | [ | L I I
| | |
SUBTOTAL, TASK 4 COSTS 3.90 378.51 [ ] [ I I
This report contains confidential business information. Page 13
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-55-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded

ON-GOING
No

DETAILED RESIDENT INSPECTION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RI

Current Cumulative Approved Budget
Name Job Classification =~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
Direct Labor
[ | | | |
I | | .
[ | | [
| | | |
| | [ |
| | | |
| | | | |
] | | |
| | | |
| | | |
I | | .
| | ] ||
| | | |
| | | .
I | | | |
| | | | |
I | | | |
TOTAL, PROFESSIONAL [ I [ [ I I
Clerical
I [ | ] |
This report contains confidential business information Page 14
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-55-06-01

053J

IN

5

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded

ON-GOING
No

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: RI
Current Cumulative Approved Budget
Name Job Classification =~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
TOTAL, CLERICAL [ [ [ I
| || L [ I I
TOTAL, PRIME DIRECTS EE @ . BN S ..
This report contains confidential business information. Page 15

EXTENSION PERIOD 1
1720117

311418

2125117

313117

4120117

B212

Monthly Progress



REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: RI
SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ I L N I
| | I | I
SUBTOTAL, TASK 5 COSTS 570.70 57,874.12 [ [ I I
This report contains confidential business information. Page 16

EXTENSION PERIOD 1
1720117

311418

2125117

313117

4120117

B212

Monthly Progress



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ | I
SUBTOTAL, TASK 6 COSTS [ ] [ ]

This report contains confidential business information.
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EXTENSION PERIOD 1
1720117

311418

2125117

313117

4120117

B212

Monthly Progress



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 7 Task Title: CLEANUP VALIDATION Task Category Code: CV
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ | I

SUBTOTAL, TASK 7 COSTS

This report contains confidential business information.
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EXTENSION PERIOD 1
1720117

311418

2125117

313117

4120117

B212

Monthly Progress



REPORT 1

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:

SSID:

State:

Region:

Task Number: 8

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-55-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:
Operable Unit:
WA Form:
Type Site:
Type Funding:

Work Assignment Status:

Performance Based:

RA
RA
01

Remedial Action
WA Funded

ON-GOING
No

REMEDIAL ACTION IMPLEMENTATION
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: Al

Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ [ I

This report contains confidential business information.
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EXTENSION PERIOD 1
1720117

311418

2125117

313117

4120117

B212

Monthly Progress



REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-55-06-01

053J

IN

5

Task Title:

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

REUSE PLAN

Work Assignment -- Task Level Specific Detail Report

RA
RA
01

Remedial Action
WA Funded

ON-GOING
No

SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RV

Cost Elements

Current

Cumulative

Approved Budget

LOEIHoursl Dollars

LOE/Hours Dollars

LOE/Hours Dollars

SUBTOTAL, DIRECT LABOR (Professional)

SUBTOTAL, TASK 9 COSTS

This report contains confidential business information.
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EXTENSION PERIOD 1
1720117

311418

2125117

313117

4120117

B212

Monthly Progress



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 10 Task Title: PROJECT PERFORMANCE Task Category Code: PJ
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ | I
SUBTOTAL, TASK 10 COSTS [ ] [ ]

This report contains confidential business information.

Page 21

EXTENSION PERIOD 1
1720117

311418

2125117

313117

4120117

B212

Monthly Progress



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 11 Task Title: PROJECT COMPLETION & CLOSE OUT Task Category Code: PC
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| I I
SUBTOTAL, TASK 11 COSTS I [ ]

This report contains confidential business information.
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EXTENSION PERIOD 1
1720117

311418

2125117

313117

4120117

B212

Monthly Progress



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 12 Task Title: WORK ASSIGNMENT/TASK ORDER CLOSE OUT Task Category Code: CO
SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| | I
| [ |
SUBTOTAL, TASK 12 COSTS [ ] I

This report contains confidential business information.

Page 23

EXTENSION PERIOD 1
1720117

311418

2125117

313117

4120117
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REPORT 1

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:

SSID:

State:

Region:

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-55-06-01

053J

IN

5

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded

ON-GOING
No

WORK ASSIGNMENT TOTALS ALL TASKS

Contract Period:

WA Period of Performance Start:
WA Period of Performance End:

Reporting Period From:
Reporting Period To:
Invoice Date:

Invoice Number:
Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
TOTAL, DIRECT LABOR (Professional) 1,273.20 I I I I I
TOTAL, DIRECT LABOR (Clerical) 124.50 [ [ I I
WORK ASSIGNMENT TOTAL, DIRECT COSTS
Other Direct Costs 10,168.99 [ ] [
Travel 337.10 [ ] [ ]
Computer
Equipment [ ]
Subpool 315.00 [ I
PLI (Pollution Liability Insurance) Premium [
TOTAL, INDIRECTS *** (See endnote for rates by firm) [ [ I
TOTAL, FIXED FEES (Prime)
TOTAL, WORK ASSIGNMENT 146,742.05 [ [ ]
|| .
I

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 311418
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 2125117
SSID: 053J Type Site: Remedial Action Reporting Period To: 313117
State: IN Type Funding: WA Funded Invoice Date: 4120117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B212
Performance Based: No Invoice Purpose: Monthly Progress
WORK ASSIGNMENT TOTALS ALL TASKS
Current Cumulative Approved Budget
Cost Elements LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
***ndirect Rates by Firm _
Business
Firm Group Fringe Rate Overhead Rate G&A Rate
. Il . I
I Il I B
I Il I I
I Il B B $
. Il I I
I Il B B
. Il . I
. Il B T
I I I I
I | |
. I

ADM - ADMINISTRATIVE SERVICES

This report contains confidential business information.

NLS - NATIONAL SECTOR

Page 25

PRS - PRIVATE SECTOR

SLS - STATE AND LOCAL SECTOR



REPORT 1A

Work Assignment Number:  226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL INC Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
OTHER DIRECT COSTS
CH2M HILL INC
Expenditure Category Current Dollars

Consumables 534.79

Health & Safety 1,254.77

Mail/Courier/Freight 75.01

Program Support 8,304.42
Total, CH2M HILL INC ODCs 10,168.99

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Work Assignment Supplemental Detail Report - Other Direct Costs

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD 1
1120117

311418

225117

3131117

4/20117

B212

Monthly Progress



REPORT 1A

Work Assignment Supplemental Detail Report - Travel

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: ~ 3/14/18
Contract Number: EP-S5-06-01 WA Form: EP1 Reporting Period From: 2125117
SSID: 053J Type Site: Remedial Action Reporting Period To: 331117
State: IN Type Funding: WA Funded Invoice Date: 4120117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B212
Performance Based: No Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE

M LWAUKEE, WI EAST CHICAGO, N 2/22/2017 21222017 68.50 0.00 16 50, 4537 130 37|PRE-BID MEETING

WACO, TX EAST CHICAGO, N 3/20/2017 3/25/2017 0.00 0.00 315.79 -109.06 206.73|FIELD CONSTRUCTION QUALITY MANAGER
Total, CH2M HILL INC Travel Costs 68.50 0.00 332.29 -63.69 337.10

This report contains confidential business information.




REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1120117
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3114118
Contract Number: EP-85-06-01 WA Form: Reporting Period From: 212517
SSID: 053J Type Site: Remedial Action Reporting Period To: 331117
State: IN Type Funding: WA Funded Invoice Date: 4120117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B212
Performance Based: No Invoice Purpose: Monthly Progress
Current Month
TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT
NO. 1 CAT. CODE P4 ) e PREMIUM 0ODCs COMPUTER TRAVEL EQUIP. SUBPOOL COSTS FEES

1 PP I

3 PB

4 MS

5 RI [ ] I [ ] -

8 Al
Work Assignment Subtotal ! ! !I !I
Team Sub Fees .
Base Fees - Prime
PerformanceFees
Fixed Fees

o [ H H B B EE BH B B B H B E B B B B o

This report contains confidential business information.



REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments
Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:  3/14/18
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 2/25/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 3/31/17
State: IN Type Funding: WA Funded Invoice Date: 4/20/17
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B212
Performance Based: No Invoice Purpose: Monthly Progress
Cumulative Month
TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT TOTAL TOTAL
NO. | CAT. CODE P ) ) Pl T2 1 LABOR $ HOURS LABOR$ | PREMIUM ODCs COMPUTER TRAVEL EQUIP. SUBPOOL COSTS FEES LOE $
1 PP Il Il I I N BN EE I e | I
s| e | N | W W H B = - | ;. -
4 Ms [ | [ | H B [ | [ | [ |
5 R I N H H H EE BN =m I Il
8 A I [
Work Assignment Subtotal - . - .
Team Sub Fees .
Base Fees - Prime -
PerformanceFees .
Fixed Fees .
o [ H H H B EE B B H N H H I N H BN N
Adjustments/Disallowed Costs
TASK INVOICE SUSPENDED RE-BILLED DISALLOWED
NO.| CAT.CODE NUMBER DATE AMOUNT DATE AMOUNT DATE AMOUNT
TOTAL

This report contains confidential business information.



REPORT 3E Variance Based on Expended To-Date Report --- Task Level - Work Assignment
Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/18
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 2/25/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 313117
State: IN Type Funding: WA Funded Invoice Date: 4120117
Region: 5 Work Assignment Status: ~ ON-GOING Invoice Number: B212
Performance Based: No Invoice Purpose: Monthly Progress
CUMULATIVE DOLLARS TOTAL VARIANCE BASED ON VARIANCE BASED ON
TASK TOTAL INCURRED INVOICED + APPROVED BUDGET EXPENDITURE EXPENDITURE LIMIT
TASK | CAT. CUMULATIVE LOADED $ BUT NOT INCURRED BUT APPROVED T DOLLARS T NVOTNCURD LIMIT S DOLLARS
NO. | CODE TASK TITLE HOURS INVOICED INVOICED NOT INVOICED | BUDGET DOLLARS INVOIGED BUT NOT INVD DOLLARS INVOICED
1 PP |PROJECT PLANN NG AND SUPPORT || [ || | ] || || | ] ||
2 | CR |COMMUNITY INVOLVEMENT || [ ] [ | [ | [ [ | || [ | [ |
3 PB |PROCUREMENT OF SUBCONTRACT [ ] [ ] [ ] [ ] [ ] [ | [ | [ [ |
4 MS |MANAGEMENT SUPPORT [ | [ ] [ ] [ ] [ [ | [ | ] [ |
5 | R |DETALED RES DENT INSPECTION [ ] [ | [ | [ | [ [ | [ | [ | [ |
6 | AN |ANALYTICAL SUPPORT & DATA VAL [ | [ | [ | [ | [ [ | [ | N [ |
7 CV  |CLEANUP VAL DATION [ | [ ] [ ] [ | [ ] [ | [ | [ ] [ |
8 Al |REMEDIAL ACTION IMPLEMENTATION [ | [ | [ | [ ] [ [ | [ | [ [ |
9 RV |REUSE PLAN [ | || || [ | [ | [ | || [ | [ |
10 | P3 |PROJECT PERFORMANCE [ | [ | [ ] [ | [ [ | [ | [ | [ |
11 | PC |PROJECT COMPLETION & CLOSE OUT [ | [ ] [ ] [ | [ ] [ | [ | [ | [ |
12 | co |WORK ASSIGNMENT/TASK ORDER CLOSE OUT [ | [ ] [ ] [ ] [ | [ | [ ] [ | [ ]
Performance (Award) Fee . . .
TOTAL [ ] | Il || | I [ |

This report contains confidential business information.





